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PLANNING & BACKGROUND DATA 
Project Justification Statement:  The bridge on SR 82 over the Middle Oconee River, Structure ID 013‐
0010‐0, was built in 1967.  This bridge consists of four (4) spans of steel beams on concrete caps with steel 
H-pile bents and a concrete column bent.  This bridge was designed using an H‐15 vehicle which is below 
current design standards, and it is posted for weight restrictions.  The overall condition of this bridge would be 
classified as fair.  The deck is in fair condition with moderate cracking, heavy scaling, and spalls with exposed 
rebar. The superstructure is in fair condition with corrosion on the steel beams and moderate deflection in all 
spans.  The substructure is in satisfactory condition with cracking and spalling in the abutment caps and 
minor rust building on the steel H-piles.  This bridge is classified as having an unknown foundation and 
therefore could be at risk for scour.  Due to the structural integrity of the bridge pertaining to the design 
vehicle, the weight restrictions of the bridge, and the unknown foundation in the substructure, replacement of 
this 50‐year‐old bridge is recommended. 
 
Existing conditions:  SR 82 is a 2-lane rural highway with 11-foot travel lanes and approximately 4-foot 
shoulders (1-foot paved).  The existing bridge is approximately 252-feet long with four spans and has 11-foot 
travel lanes with 2-foot shoulders 
 
Other projects in the area: The proposed project is not associated with any other construction project in the 
area. 
 
MPO: Atlanta Regional Commission (ARC) Not Urban    TIP #: BA-032 
 
Congressional District(s):  9 &10 
 
Federal Oversight: ☒  Exempt ☐  State Funded ☐  Other 
 
Projected Traffic:  AADT  24 HR T:  7.0% 
Current Year (2017):  3,100  Open Year (2022):  3,425 Design Year (2042):  5,100 
Traffic Projections Performed by:  Moffatt & Nichol 
Date approved by the GDOT Office of Planning:  February 20, 2018 

 
Functional Classification (Mainline):  Rural Major Collector 
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:  ☒  None ☐  Bicycle ☐  Pedestrian ☐  Transit 
 
Pavement Evaluation and Recommendations 

Preliminary Pavement Evaluation Summary Report Required? ☒  No  ☐  Yes 
Preliminary Pavement Type Selection Report Required?   ☒  No  ☐  Yes 
Feasible Pavement Alternatives: ☒  HMA  ☐  PCC ☐  HMA & PCC 

DESIGN AND STRUCTURAL 

Description of Proposed Project:  The SR 82 project will replace the existing bridge over the Middle 
Oconee River to improve the structural integrity and hydraulic opening of the bridge.  The proposed bridge will 
be 320-feet long with two 12-foot wide lanes and 8-foot wide shoulders.  The overall project length is 
approximately 0.15 miles. Roadway improvements will be necessary at the bridge approaches to create a 
smooth transition to the proposed bridge. 
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Major Structures: 

Structure ID  Existing Proposed 

013-0010-0 
252-foot long by 32-foot wide, 4-span, 
two 11-foot lanes and 2-foot shoulders, 
sufficiency rating of 48.9

Permanent Bridge – 320-ft long by 43-
foot wide (4 spans), two 12-foot lanes 
and 8-foot shoulders 

 

Mainline Design Features:  SR 82 

Feature Existing Policy* Proposed 
Typical Section    

 Number of Lanes  2  2 

 Lane Width(s) 11’ 11’ to 12’ 12’ 

 Median Width & Type n/a n/a n/a 

 Outside Shoulder (Paved) 4’ 10’ (6’-6”) 10’ (6’-6”) 

 Outside Shoulder Slope 8% 6% 6% 

 Outside Shoulder Width (Bridge) 2’ 8’ 8’ 

Posted Speed 55 MPH  55 MPH 
Design Speed 55 MPH 55 MPH 55 MPH 
Min Horizontal Curve Radius 960’ 960’ 1470’ 
Maximum Superelevation Rate 3% 8% 7.2% 
Maximum Grade 7.25% 8% 7% 
Access Control Permitted Permitted Permitted 
Design Vehicle WB-40/H-15  WB-67/HL-93 
Pavement Type Asphalt  Asphalt 

  *According to current GDOT design policy if applicable 
 
Is the project located on a NHS roadway? ☒ No  ☐ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:  None 
 
Design Variances to GDOT Standard Criteria anticipated:  None 
 
Lighting required:    ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☐ No  ☐ Undetermined ☒ Yes 
 
Transportation Management Plan [TMP] Required: ☐ No   ☒ Yes 

If Yes: Project classified as:   ☒ Non-Significant ☐ Significant 
TMP Components Anticipated:   ☒ TTC  ☐ TO ☐ PI 

 
Accelerated Bridge Construction (ABC) Techniques: The existing structurally deficient bridge will be 
replaced and widened to meet current design loading and shoulder width requirements.  To reduce traffic 
impacts and onsite construction time, potential ABC techniques being considered include: 

 Use of an off-site detour 
 Partial-depth precast deck panels 
 Use of prefabricated concrete columns and/or bent caps 

 
Per detour feedback, local schools and emergency vehicles will not be impacted by the detour. The only 
concern from local officials is to provide proper signage and enforcement to keep trucks from using Etheridge 
Road, which has weight restrictions. 



Limited Scope Concept Report – Page 5 P.I. Number: 0013819 

County: Barrow & Jackson 

INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:  None 
 
Intersection Control Evaluation (ICE) Required: ☒ No  ☐ Yes 
 
Roundabout Peer Review Required: ☒ No  ☐ Yes 

UTILITY AND PROPERTY 
Railroad Involvement:  No 
 
Utility Involvements: 

 Atlanta Gas Light Athens 
 Barrow County WSA 
 Comcast CATV 
 AT&T 
 Jackson EMC 

 
SUE Required:  ☒ No  ☐ Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  70 ft.  Proposed width:  80 to 110 ft. 
Required Right-of-Way anticipated: ☐ No  ☒ Yes  ☐ Undetermined 
 
Easements anticipated: ☐ None ☒ Temporary ☒ Permanent ☐ Utility ☐ Other 

Anticipated total number of impacted parcels: 6
Displacements anticipated: Businesses: 0

 Residences: 0
 Other: 0

Total Displacements: 0

Impacts to USACE property anticipated? ☒ No  ☐ Yes  ☐ Undetermined 

CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:  None 
 
Context Sensitive Solutions Proposed:  None 

ENVIRONMENTAL AND PERMITS 
Anticipated Environmental Document: 
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☐ None 
 
Level of Environmental Analysis: 

☒ The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 



Limited Scope Concept Report – Page 6 P.I. Number: 0013819 

County: Barrow & Jackson 

☐ The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
 
Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area? ☐ No  ☒ Yes 
 
Is Non-MS4 water quality mitigation anticipated? ☒ No ☐ Yes 

 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  Pending 
 
Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 
Carbon Monoxide hotspot analysis:    ☒ No  ☐ Yes 

 
NEPA/GEPA Comments & Information: 

 Early coordination submitted to both GADNR and USFWS. 
 An aquatic survey is anticipated based on state listed aquatic species in the project area.  Aquatic 

survey season begins April 30th. 
 Do not anticipate any survey being required for federally protected plant species as it does not appear 

suitable habitat is present within project area.  However, if known occurrences of any protected plant 
species are documented near the project area when coordination is returned from agencies, then a 
terrestrial protected species survey may be required. 

 Field survey will be conducted once coordination is received back from agencies.  
 
History: 

 Field survey complete. HRSR to GDOT 3/15/2018 
o Two potential properties 
o One is bridge, and eligibility is questionable 

 
Public Involvement: A Detour Information Open House is anticipated for the off-site detour. 
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No ☐ Yes 

Project Meetings: 

 December 4, 2017 – Concept Alternatives Review Meeting 
 January 16, 2018 – Concept Team Meeting (minutes attached) 

 
Other coordination to date: 

 Early coordination with USFWS who noted that there is a USGS stream gauge attached to the bridge 
(gauge 02217475 Middle Oconee River near Arcade). Need to coordinate any requests relative to 
replacement and recalibration of gauge. 

 
Project Activity Party Responsible for Performing Task(s)

Concept Development Moffatt & Nichol
Design Moffatt & Nichol
Right-of-Way Acquisition GDOT
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owners
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
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Providing Detours Contractor
Environmental Studies, Documents, & Permits Atkins, VHB and Ecological Solutions 
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Project Cost Estimate and Funding Responsibilities: 

 PE Activities 

ROW**
Reimbursable 

Utilities CST* Total CostPE Funding 
Section 404 
Mitigation

Funded 
By 

Federal/State Federal/State Federal/State Federal/State Federal/State  

$ 
Amount 

$500,000 TBD $44,000 $3,374,319 

Date of 
Estimate 

3/7/16  
Requested 
11/08/17

1/29/18  

*CST Cost includes: Construction, Engineering and Inspection, Cont ingencies and Liquid AC Cost 
Adjustment. 

**Date of Concept Right of Way Estimate Request:  November 8, 2017 

ALTERNATIVES DISCUSSION 

Alternative 1 – Preferred Alternative 
Estimated Property Impacts: 6 Estimated Total Cost: 

Estimated ROW Cost: TBD* Estimated CST Time: 12 months 
Rationale:  This alternative is preferred because of the increased constructability of the project due to the use 
of an off-site detour with a net length of 7.8 miles. The recommended off-site detour, which is located to the 
east of the project, is a signed state route detour and the bridge along this route is not posted for weight 
restrictions. The original recommended detour was located to the west of the project and concerns were 
stated in the detour responses from the County Manager that the route was located on a local road with 
weight restrictions on the bridge, deeming it a non-viable detour route. This alternative also has the least 
amount of property impacts and has a lower project cost than Alternatives 2 and 3. There is no proposed 
temporary pavement or temporary bridge, which will allow for the bridge to be constructed in significantly less 
time with fewer property impacts.  Estimated Utility Cost = $44,000 

*To be updated upon receipt of estimate from GDOT Office of ROW. 
 

No-Build Alternative 
Estimated Property Impacts: 0 Estimated Total Cost: 0 

Estimated ROW Cost: 0 Estimated CST Time: 0 
Rationale:  This alternative was rejected because it does not achieve the improved structural integrity of the 
existing bridge as required. 

 
 

Alternative 2:  New parallel bridge location west of the existing bridge.  This alternative proposes to replace 
the existing bridge by constructing a new bridge west of the existing bridge.  This alternative eliminates the 
horizontal curve and superelevation on the proposed bridge. 

Estimated Property Impacts: 9 Estimated Total Cost: 
Estimated ROW Cost: TBD* Estimated CST Time: 18 months 

Total cost does not include ROW estimate

$30,000

3/16/18

$3,948,319

$3,948,319

$5,602,160

AT

3/22/18
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Rationale:  This alternative is not preferred because of the higher project cost due to the construction of the 
realigned SR 82.  This alternative will also increase the project limits by approximately 0.50 miles, which 
increases the amount right-of way required, property impacts, environmental impacts and construction time.  
Estimated Utility Cost = $44,000 

*To be updated upon receipt of estimate from GDOT Office of ROW. 
 
 

Alternative 3:  New parallel bridge location east of the existing bridge.  This alternative proposes to replace 
the existing bridge by construction of a new bridge east of the existing bridge.   

Estimated Property Impacts: 10 Estimated Total Cost: 
Estimated ROW Cost: TBD* Estimated CST Time: 18 months 

Rationale:  This alternative is not preferred because of the higher project cost due to the construction of the 
realigned SR 82.  This alternative will also increase the project limits by approximately 0.41 miles, which 
increases the amount of right-of-way required, property impacts, environmental impacts, construction time, 
and will require relocating overhead utilities. This alternative also has impacts to a potentially eligible historic 
property and has one displacement.  Estimated Utility Cost = $66,000 

*To be updated upon receipt of estimate from GDOT Office of ROW. 

Comments/Additional Information:  None 

 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Bridge Typical Sections 
2. Concept Layout 
3. Detour Map 
4. Cost Estimate 

a. Programmed Cost 
b. Construction Cost Estimate 
c. Utility Cost Estimate 
d. Preliminary ROW Cost Estimate Summary (Requested November 8, 2017) 

5. Approved Bridge Traffic Memo (February 20, 2017) 
6. Concept Level Hydrology Study for MS4 Permit 

a. MS4 Concept Report Summary 
b. MS4 Concept Level Design Spreadsheet 
c. MS4 Drainage Area Layout 

7. Concept Team Meeting Minutes 
8. Bridge Inventory Data Listing 

 

$5,099,071

AT
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Detour Map 

Middle Oconee River 

Bridge Replacement 

SR 82 

2.2 miles 

SR 82 

3.0 miles 

SR 15 (US 129) 
7.0 miles 

SR 330 

6.0 miles 

SR 82 over Middle Oconee River 
PI No. 0013819 

Legend 
Project Loca on 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE March 12, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 3/15/2020

PROJECT MANAGER
MGMT ROW DATE 3/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 2,800,000.00 DATE 3/7/2016

RIGHT OF WAY $ 250,000.00 DATE 3/7/2016

UTILITIES $ 0.00 DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 3,374,319.12                       

RIGHT OF WAY $ TBD

UTILITIES $ 44,000.00

  *Cost Contains 10  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

The difference in cost is due to increased bridge construction unit costs and bridge demolition unit costs.

0013819

Jeff Henry

Kimberly Nesbitt, Office of Program Delivery

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

SR 82 @ Middle Oconee River 5 Mi NW of Statham, Barrow County

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

Attachment 4



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 10 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

$                                                                                            ‐  

$                                                                                            ‐  

$                                                                                            ‐  

$                                                                                            ‐  

$                                                                             44,000.00 

REIMBURSABLE COST

Atlanta Gas Light

Comcast CATV

Barrow County WSA

AT & T

Jackson EMC

2,916,820.29 

                145,841.01 

TOTAL $                                                                             44,000.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            3,374,319.12 

5,391.69

                306,266.13 



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

 

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED OCT. 23, 2017 Page 3

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Moffatt & Nichol

VALIDATION OF FINAL QC/QA

 R. Christopher Marsengill, PE, PTOE 

Project Manager

3/12/2018



PROJ. NO.  CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Mar‐18 2.431$        

DIESEL 2.910$        

LIQUID AC  416.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 5241.6 5,241.60$                     

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$            

Monthly Asphalt Cement Price month project let (APL) 416.00$            

Total Monthly Tonnage of asphalt cement (TMT) 21

ASPHALT Tons %AC  AC ton

Leveling 90 5.0% 4.5

12.5 OGFC 5.0% 0

12.5 mm 0 5.0% 0

9.5 mm SP 180 5.0% 9

25 mm SP 30 5.0% 1.5

19 mm SP 120 5.0% 6

420 21

BITUMINOUS TACK COAT

Price Adjustment (PA) 150.09$             150.09$                        

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$            

Monthly Asphalt Cement Price month project let (APL) 416.00$            

Total Monthly Tonnage of asphalt cement (TMT) 0.601314129

Bitum Tack

Gals gals/ton tons

140 232.8234 0.60131413

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                              

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$            

Monthly Asphalt Cement Price month project let (APL) 416.00$            

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 5,391.69$                     

N/A

0013819

3/12/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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                                                 STATE HIGHWAY AGENCY
DATE  : 03/22/2018
PAGE  : 1

                                                 JOB DETAIL ESTIMATE
==================================================================================================================

  JOB NUMBER : 0013819                 SPEC YEAR: 13
  DESCRIPTION: SR 82 AT MIDDLE OCONEE RIVER

                                               ITEMS FOR JOB 0013819

  LINE  ITEM           ALT   UNITS   DESCRIPTION                            QUANTITY          PRICE        AMOUNT
  -----------------------------------------------------------------------------------------------------------------
  0005  150-1000     LS      TRAFFIC CONTROL - 0013819                        1.000      105000.00       105000.00
  0010  153-1300     EA      FIELD ENGINEERS OFFICE TP 3                      1.000      105934.31       105934.32
  0015  163-0232     AC      TEMPORARY GRASSING                               3.000         688.92         2066.77
  0020  163-0240     TN      MULCH                                           16.000         319.80         5116.82
  0025  163-0300     EA      CONSTRUCTION EXIT                                2.000        1739.46         3478.93
  0030  163-0503     EA      CONSTR AND REMOVE SILT CONTROL GATE,TP 3         2.000         548.65         1097.30
  0035  163-0527     EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG        15.000         408.30         6124.54
  0040  163-0550     EA      CONS & REM INLET SEDIMENT TRAP                   2.000         222.17          444.35
  0045  165-0030     LF      MAINT OF TEMP SILT FENCE, TP C                1550.000           0.93         1441.64
  0050  165-0041     LF      MAINT OF CHECK DAMS - ALL TYPES                150.000           9.56         1435.08
  0055  165-0087     EA      MAINT OF SILT CONTROL GATE, TP 3                 2.000         142.48          284.97
  0060  165-0101     EA      MAINT OF CONST EXIT                              2.000         634.56         1269.14
  0065  165-0105     EA      MAINT OF INLET SEDIMENT TRAP                     2.000          70.75          141.51
  0070  167-1000     EA      WATER QUALITY MONITORING AND SAMPLING            4.000         402.88         1611.54
  0075  167-1500     MO      WATER QUALITY INSPECTIONS                       18.000         848.83        15279.06
  0080  171-0030     LF      TEMPORARY SILT FENCE, TYPE C                  3100.000           3.86        11996.04
  0085  210-0100     LS      GRADING COMPLETE - 0013819                       1.000      150000.00       150000.00
  0090  310-1101     TN      GR AGGR BASE CRS, INCL MATL                    550.000          36.86        20278.32
  0095  402-1812     TN      RECYL AC LEVELING,INC BM&HL                     90.000         113.59        10223.61
  0100  402-3121     TN      RECYL AC 25MM SP,GP1/2,BM&HL                    30.000         114.47         3434.38
  0105  402-3103     TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & HL        220.000          94.23        20732.18
  0110  402-3190     TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL        170.000          98.93        16819.60
  0115  413-0750     GL      TACK COAT                                      160.000           2.27          363.20
  0120  432-5010     SY      MILL ASPH CONC PVMT,VARB DEPTH                 440.000          12.62         5555.58
  0125  433-1000     SY      REINF CONC APPROACH SLAB                       267.000         188.34        50288.74
  0128  441-0301     EA      CONC SPILLWAY, TP 1                              2.000        2145.04         4290.10
  0129  540-1101     LS      REM OF EX BR, STA NO - 0013819                   1.000      362880.00       362880.00
  0130  543-9000     LS      CONSTR OF BRIDGE COMPLETE - 0013819              1.000     1730000.00      1730000.00
  0135  550-1180     LF      STM DR PIPE 18,H 1-10                          200.000          55.82        11165.47
  0145  550-4218     EA      FLARED END SECT 18 IN, ST DR                     2.000         647.65         1295.31
  0154  576-1010     LF      SLOPE DRAIN PIPE, 10 IN                        130.000          29.73         3865.50
  0155  603-2181     SY      STN DUMPED RIP RAP, TP 3, 18                   200.000          48.81         9762.81
  0160  603-2024     SY      STN DUMPED RIP RAP, TP 1, 24                  2200.000          51.28       112831.22
  0165  603-7000     SY      PLASTIC FILTER FABRIC                         1700.000           4.29         7301.96
  0180  632-0003     EA      CHANGEABLE MESS SIGN,PORT,TP 3                   2.000        7996.10        15992.22
  0185  634-1200     EA      RIGHT OF WAY MARKERS                            15.000         131.98         1979.76
  0190  636-1033     SF      HWY SIGNS, TP1MAT,REFL SH TP 9                  24.000          17.93          430.41
  0195  636-1036     SF      HWY SGN,TP1MAT,REFL SH TP 11                    21.000          18.11          380.31

-1-
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  0200  636-2070     LF      GALV STEEL POSTS, TP 7                          93.000           9.55          888.98
  0205  636-2080     LF      GALV STEEL POSTS, TP 8                          31.000          12.41          384.97
  0210  641-1100     LF      GUARDRAIL, TP T                                 66.000          77.99         5147.39
  0215  641-1200     LF      GUARDRAIL, TP W                                790.000          19.48        15395.98
  0225  641-5020     EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A          4.000        2878.58        11514.32
  0230  643-8200     LF      BARRIER FENCE (ORANGE), 4 FT                  1250.000           2.61         3270.54
  0235  653-1501     LF      THERMO SOLID TRAF ST 5 IN, WHI                 950.000           1.09         1040.72
  0239  653-1502     LF      THERMO SOLID TRAF ST, 5 IN YEL                 800.000           1.10          881.45
  0248  653-3502     GLF     THERMO SKIP TRAF ST, 5 IN, YEL                 135.000           0.73           99.39
  0249  654-1001     EA      RAISED PVMT MARKERS TP 1                        28.000           6.23          174.56
  0250  657-1085     LF      PRF PL SD PVT MKG,8,B/W,TP PB                  650.000           7.86         5109.44
  0260  657-6085     LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                  650.000           7.38         4803.06
  0265  668-2105     EA      DROP INLET, GP 1, SPCL DES                       2.000        3140.41         6280.82
  0270  700-6910     AC      PERMANENT GRASSING                               3.000        1378.82         4136.48
  0275  700-7000     TN      AGRICULTURAL LIME                               16.000         102.66         1642.72
  0280  700-8000     TN      FERTILIZER MIXED GRADE                           4.000         623.87         2495.50
  0285  700-8100     LB      FERTILIZER NITROGEN CONTENT                    245.000           2.84          696.89
  0290  716-2000     SY      EROSION CONTROL MATS, SLOPES                  2477.000           1.14         2833.44
  0295  999-3156     LF      ENHANCED DRY SWALE                             200.000         314.00        62800.00
  ------------------------------------------------------------------------------------------------------------------

  ESTIMATED COST:                                                                                       2932189.34
  CONTINGENCY PERCENT (  0.0 ):                                                                               0.00
  ESTIMATED TOTAL:                                                                                      2932189.34
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

 

INTERDEPARTMENT    CORRESPONDENCE 

FILE 
 

Project No: 

County 

P.I.# 

n/a 

Barrow/Jackson 

0013819 

Office 

Date: 

GAINESVILLE 

January 29, 2018 

Description: SR 82 @ Middle Oconee River 5 Miles NE of Statatham       

FROM 

TO 

 

SUBJECT 

Robby Oliver, District Utilities Manager 

Jeff Henry, Project Manager 

PRELIMINARY UTILITY COST ESTIMATE 
 

A review of utilities located on the above referenced project has been conducted 

without a design concept. Listed below is a breakdown of the anticipated 

reimbursable and non-reimbursable cost. 
 

Utility Owner Reimbursable 
Non- 

Reimbursable 
Estimate Based on 

Atlanta Gas Light  $76,500.00 Site Visit / Available Drawings 

AT & T  $14,400.00 Site Visit / Available Drawings 

Barrow Co WSA **   Site Visit / Available Drawings 

Comcast CATV  $14,400.00 Site Visit / Available Drawings 

Jackson EMC $44,000.00 $44,000.00 Site Visit / Available Drawings 

   Site Visit / Available Drawings 

   Site Visit / Available Drawings 

   Site Visit / Available Drawings 

   Site Visit / Available Drawings 

   Site Visit / Available Drawings 

    
Total 100.00% $44,000.00 $149,300.00  

Department Responsibility 100.00% $44,000.00   
Local Sponsor Responsibility 0.00% $0.00  PFA Dated N/A with N/A 

 

** Indicates Potential Utility Aid Request from Local Gov't 
 

Estimate is based on the best available information at the current stage, unforeseen prior rights information 

may be provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift 

to the reimbursable cost column. 

 

 

If additional information is needed, please contact Robby Oliver at 770-531-5772. 

cc: Patrick Allen, State Utilities Administrator 

Yulonda Pride-Foster, State Utilities Preconstruction Manager 

Chris Marsengill (Moffatt & Nichol), Designer 

Brandon Kirby, District Preconstruction Engineer 

Shannon Giles, Area Manager 

File 



Original Version:  May 24, 2013 
 
 

Concept Utility Report 
 

 

 

Project Number: 0013819 District: 1 
 

County: Barrow/Jackson Prepared by:  Terri Holbrook 
 

P.I. # 0013819 Date:  January 29, 2018 
 

Project Description:  SR 82@ Middle Oconee River 
 

 

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate. 

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 
 

Are SUE services recommended?  Yes Level:  A B C D 
 

Public Interest Determination (PID): Automatic Mandatory Consideration 
 

No Use Exempt 
 

Is a separate utility funding phase recommended? Yes-reimbursable  

 
 
 

Existing Facilities: S E E  A T T A C H E D  
 

Potential Project (Schedule/Budget) Impacts: N/A 
 

Capital Improvement Projects (Utilities) Anticipated in the Area:  NONE ANTICIPATED 
 

Project Specific Recommendations for Avoidance/Mitigation: N/A 
 

Right of Way Coordination:  INCLUDE UTILITY CLAUSE IN PERMAMENT EASEMENT 
 

Environmental Coordination: N/A 
 

Additional Remarks: N/A 



Original Version:  May 24, 2013 
 

The following utilities have facilities within the project limits. Utilities have been located using Georgia811 and/or field visits. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 ** Probable Utility Agreement Request 

Existing 

Facilities/Appurtenances 

Approximate 

Limits 

(Station/Of

fset) 

Reimbursa

ble cost 

(est.) 

Non- 

reimbursa

ble cost 

(est.) 

Facilities to 

Avoid 

(Station/Offs

et) 

Facility 

Retention 

Recommend

ed 

 
Comments 

 

ATLANTA GAS LIGHT ENTIRE PROJECT 

  

$76500.00 

   

 

 AT&T ENTIRE PROJECT 

  

$14400.00 

  

 

 

**BARROW CO WSA ENTIRE PROJECT 

  

$0.00 

   

 

COMCAST CATV ENTIRE PROJECT 

 

          $14400.00 

   

 

JACKSON EMC ENTIRE PROJECT         $44000.00 

 

$44000.00 

   

       

       

       

       

       

       

       

       

 





Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Barrow & Jackson County                  OFFICE Planning 
                  P.I. # 0013819 
                                                                                                                DATE    February 20, 2018 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Jeff Henry 
 
SUBJECT  Design Traffic Forecasts for SR 82 at Middle Oconee River 5 miles NE of 

Stathum 

Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecasts for the above project are as follows: 

BRIDGE ID # 013-0010-0 
 

2017 (Existing 2024 (Base Year 2044 (Design Year 
Year) 2022 (Base Year) +2) 2042 (Design Year) + 2) 

AADT 3100 3425 3575 5100 5300 
DHV (AM/PM) 250/ 310 275/ 345 290/ 360 410/ 510 425/ 530 
K% (AM/PM) 
D% (AM/PM) 

24 HR. T% - S.U. 

8.0%/  10%  
 
 
 

Same as Existing Year 

52%/ 42% 
5% 

24 HR. T% - COMB. 
24 HR. T% - TOTAL 
T% - S.U. (AM/PM) 

T% - COMB. (AM/PM) 

2% 
7% 

8.4%/ 5% 
0.2%/ 1% 

T% - TOTAL (AM/PM) 8.6%/ 6% 
 
 

If you have any questions concerning this information, please contact Dan Funk at 404-
631-1959. 

 

CLV/drf 
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MS4 Concept Report Summary 

Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 

Is there a Project Level Exclusion that applies to this project:    ☒ No  ☐ Yes 
 If yes, please indicate which of the following exclusions apply: 
☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 

Coordinate with the appropriate local government or entity to determine stormwater management 
requirements. 

☐  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 
installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 
or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 
impervious area. 

____________________________________________________________________________________ 

If the project has a Project Level Exclusion nothing further is needed.  

If the project does not have a Project Level Exclusion use the MS4 Concept Level Design Spreadsheet to 
estimate the treatment volumes and flow rates, size the BMP’s, complete the tables below, and include as an 
attachment to the Concept Report. Add additional rows, if necessary.  It is understood that this information will be 
approximate based on available information at the time of the concept. 
 
In MS4 designated areas, water quantity requirements may be waived for drainage areas that flow directly into 
surface waters that have a drainage area greater than 5 square miles.  
 

 

BMP Selection and Feasibility Summary 

  

Outfall Level Exclusion?
BMP 

Selected

Is the BMP Feasible? 

Y/N Exclusion No. Y/N
Infeasibility Criteria 

No.

1Feasibility of an 
Infiltration BMP  

Outfall Area      

1 N N/A 

Dry 
Enhanced 
Swale Y N/A N/A 

2 Y 4 N/A N/A N/A 

3 Y 6 N/A N/A N/A 

4 Y 4 N/A N/A N/A 

Drainage Area Summary 

  Pre-Development Post-Development

Water 
Quality 
Volume 

Channel 
Protection 

Volume 

Required 
Detention 
Volume

Outfall 
Area Tc 

Weighted 
CN 

Area 
(Acres) Tc

Weighted 
CN

Area 
(Acres)

(Cubic 
Feet)

(Cubic 
Feet) 

(Cubic 
Feet)

1 16 44 12.97 16 45 12.97 588 N/A N/A
2 5 49 0.13 5 39 0.13 N/A N/A N/A
3 7 41 3.10 7 43 3.10 N/A N/A N/A
4 5 49 0.22 5 39 0.22 N/A N/A N/A
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Meeting	Minutes	

1201 Peachtree Street, NE, Suite 1106 
Atlanta, GA  30361 
 
(404) 205-8530 
www.moffattnichol.com 

Date:  January 16, 2018  Time:  11:00 am 

Location:  GDOT District 1 Office, Conference Room 114 

Project:  PI No. 0013819, SR 82 @ Middle Oconee River, Barrow County 

Subject:  Concept Team Meeting 

Recorded By:  Nina Gailey 

 
Attendees 

 
Organization 

 
Phone 

 
Email 

Darren Wilton  Moffatt & Nichol  404‐205‐8530  dwilton@moffattnichol.com 
Chris Marsengill  Moffatt & Nichol  912‐231‐0044  cmarsengill@moffattnichol.com 
Nina Gailey  Moffatt & Nichol  678‐666‐2709  ngailey@moffattnichol.com 

Scott Caples  Moffatt & Nichol  404‐205‐8536  Scaples@moffattnichol.com 
Robert Moreman  Moffatt & Nichol  678‐666‐2700  rmoreman@moffattnichol.com 
Jeff Henry  AECOM/GDOT OPD  404‐663‐8649  jhenry@dot.ga.gov 
Terri Holbrook  GDOT Utilities    teholbrook@dot.ga.gov 
Michael Margut  Atkins  678‐247‐2590  Michael.margut@atkinsglobal.com 
Jeramy Durrence  GDOT/Athens Area  404‐694‐6545  jdurrence@dot.ga.gov 
Shannon Giles  GDOT  706‐583‐2644  sgiles@dot.ga.gov 
Justin Lott  GDOT  770‐533‐8271  jlott@dot.ga.gov 
Kim Coley  GDOT  770‐533‐8273  kcoley@dot.ga.gov 
Harold D. Mull  GDOT DCE  770‐533‐8963  hmull@dot.ga.gov 
Greg Jackson  ACC PUD  706‐613‐3490  Gregory.jackson@athensclarkecounty.com
Brandon Kirby  GDOT  678‐343‐0816  bkirby@dot.ga.gov 
Doris Acquaviva  GDOT  617‐716‐9156  dacquaviva@dot.ga.gov 
Jonathan Dills  GDOT R/W  770‐533‐8288  jdills@dot.ga.gov 
Shane Giles  GDOT Traffic Ops  770‐533‐8491  shgiles@dot.ga.gov 
Bradley Daugherty 
(phone) 

GDOT Ecology    bdaugherty@dot.ga.gov 
 

Carol Kalafut 
(phone) 

GDOT Bridge  404‐631‐1882  ckalafut@dot.ga.gov 
 

Spencer Pucci 
(phone) 

GDOT Air and Noise  404‐631‐1164  Spucci@dot.ga.gov 
 

Mike Brown  Jackson EMC  706‐367‐6202  mbrown@jacksonemc.com 
 

Harry Warren 
(phone) 

Windstream      

 Jeff Henry, the GDOT Project Manager, began the meeting with introductions of all meeting 
attendees and everyone’s role in the project and a brief description of the project. He then 
turned the meeting over to Darren Wilton to discuss the project. 

Attachment 7



Project Concept Team Meeting Minutes (continued) 
PI No. 0013819, SR 82 @ Middle Oconee River, Barrow County 
January 16, 2018 

    2 

 A meeting agenda was provided to attendees and Darren utilized a Powerpoint 
presentation during the meeting (see attached Powerpoint). 

 Project Background was discussed including the location, project purpose and need, bridge 
condition, age, and pictures of the existing bridge were included. The existing roadway is a 
two‐lane rural major collector with two 11‐foot travel lanes and 2‐foot shoulders.  

o Darren stated that there is no expected change in profile, but it will not be 
determined until a hydraulic model has been run. 

- Robert stated that this bridge is not in a regulatory floodway. 
o Darren noted that the existing bridge is along a curve and in full superelevation. 
o Darren noted that there is an existing stream gage attached to the east side of 

the bridge that will need to be removed and replaced and Robert stated that this 
will need to be coordinated with USGS. 

- Chris asked if we need to consider the weight of the gage in the design. 

 It was mentioned that we will need to add notes and make it clear 
in plans that contractor must coordinate with USGS on removal 
and installation. See PI 0007169 for example. 

o Darren noted that there are existing utility poles along the east side of SR 82 
(owned by Jackson EMC) and an access road, probably used for local fishing.  
There is also a gas line on the east side of the bridge. 

 Darren discussed the Existing, Open Year and Design Year volumes and truck percentages.  

 Environmental considerations were discussed, including Ecology, Aquatic survey and 
historic resources. There are two historic resources to be evaluated, including the bridge 
itself. 

 The proposed design parameters were discussed. There will be two 12‐foot lanes in each 
direction with 8‐foot paved shoulders across the bridge and 10‐foot (6.5‐foot paved) 
shoulders along the road. 

 The proposed roadway and bridge typical sections were discussed. 
o Darren noted that there are two different bridge typical sections (one in 

superelevation and one in normal crown), due to different alternatives. 

 Three alternatives were discussed for the project, which include: 
o Alternative 1 ‐ Off‐site detour with a net length of 7.8 miles, which is reasonable 

due to low volume. This alternative was preferred by the group due to improved 
constructability and lower project cost. 

o Alternative 2 ‐ Construct permanent bridge west of existing bridge. 
- This alternative has a longer project length, increased construction 

duration and cost, but eliminates the horizontal curve and SE on bridge. 
This alternative minimizes utility impacts and maintains traffic on the 
existing alignment. 

- Greater environmental impacts 
- May require Air and Noise study 

o Alternative 3 ‐ Construct permanent bridge east of existing bridge. 
- Impacts to utility poles  



Project Concept Team Meeting Minutes (continued) 
PI No. 0013819, SR 82 @ Middle Oconee River, Barrow County 
January 16, 2018 

    3 

- Increased project length, construction duration and cost 
- Has one potential displacement 
- Greater environmental impacts and historic property impacts 
- May require Type 1 Air and Noise study unless house is displaced 

 Environmental and Permits were discussed, including NEPA, Ecology, History, Archaeology, 
Public Involvement and Air/Noise. 

o PIOH not required, but detour meeting will be required if Alternative 1 is chosen 
o Bradley noted on phone that this project is in a non‐attainment area. Portions of 

Barrow County are included in ARC. 
- Moffatt & Nichol will investigate further and correct on the Concept 

Report. 

 Existing utilities were listed and Windstream was added to the list. 
o Windstream is not located on the bridge, but has pedestals on NW side along 

right of way. May be impacted depending on alternative. 

 Other project items were discussed, including lighting, off‐site detour (detour map was 
reviewed), Transportation Management Plan, context sensitive solutions and MS4 (permit is 
required). 

 Chris asked if anyone had an objection to proceeding with Alternative 1 and stated that 
there has been no objection to it so far in early coordination.  There was no objection in the 
room. 

 Harold mentioned that permanent riverbank stabilization will be necessary due to bent 
located on slope. 

 Darren ended the meeting asking for everyone to please provide any final comments or 
questions no later than January 30, 2018.  

 



Bridge Inventory Data Listing 
Processed Date:8/8/2016

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

013-0010-0

06

MIDDLE OCONEE RIVER

SR00082

STATHAM ROAD

5 MI NE OF STATHAM

4841100000 - D1 DISTRICT ONE 
GAINESVILLE

2013

 24 01/05/2016

 0 02/01/1901

06/26/2013

02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 3 - State

Designation: 1- Mainline

Number:

Direction: 0. Not applicable

*16  Latitude:

*17  Longtitude:  83.0000 -  33.7944 

 34.0000 -  1.9116 

98   Border Bridge:

99   ID Number: 000000000000000

*100 STRAHNET: 0- The Feature is not a STRAHNET route.

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route:

*101 Parallel Structure: N. No parallel structure exists

*102 Direction of Traffic: 2- Two Way

*264 Road Inventory Mile Post:

*208 Inspection Area: Initials: JBC

        Engineer's Initials: jpd

*    Location ID No: 013-00082D-010.70E

*104 Highway System:

*26  Functional Classification: 7- Rural - Major Collector

*204 Federal Route Type: S - Secondary. No: 00907

 105 Federal Lands Highway:
*110 Truck Route:

206 School Bus Route:

217 Benchmark Elevation: 0000.00

218 Datum: 0- Not Applicable

*19 Bypass Length:  5 

*20 Toll: 3- On a Free Road or Non-Highway

*21 Maintanance:

*22 Owner:

*31 Design Load: 2- H 15

37 Historical Significance: 5- Not eligible for the National Register of Historic Places

205 Congressional District: 007

27 Year Constructed:  1967 

106 Year Reconsrtucted:  0 

33 Bridge Median
:

0-None

34 Skew:  0 

35 Structure Flared: No

38 Navigation Control: 0- Navigation is not controlled by an Agency

213 Special Steel Design: 0- Not applicable or other

267 Type of Paint: 5- Waterborne System (Type VI or VII)

*42 Type of Service On: 1-Highway

      Type of Service Under:

214 Movable Bridge: 0

5-Waterway

203 Type Bridge:

259 Pile Encasement

O - Multiple combinations (be sure the different types are on file).

3

*43 Structure Type Main: 2-Stringer/Multi-Beam or Girder3-Steel

45 No.Spans Main:  4 

44 Structure Type Appr: 0- Other 0- Other

46 No Spans Appr:  0 

111 Pier Protection

226 Bridge Curve Horz

N - Navigation Control item coded 0, or Feature not a waterway

107 Deck Structure Type:

108 Wearing Structure Type:

        Membrane Type:

        Deck Protection:

225 Expansion Joint Type:

HMMS Prefix:SR

HMMS Suffix:00

010.45

131008200

 0
0. Not applicable

242 Deck Drains:

243 Parapet Location:

       Height:

       Width:

238 Curb Height:

      Curb Material:

 239 Handrail

*240 Median Barrier Rail:

241 Bridge Median Height:

*     Bridge Median Width:

230 Guardrail Loc. Dir. Rear:

      Fwrd:

      Oppo. Dir. Rear:

      Oppo. Fwrd:

244 Aproach Slab

224 Retaining Wall:

233Posted Speed Limit:

236 Warning Sign:

234 Delineator: 1.00

1.00

235 Hazard Boards:  1

237 Utilities Gas:

       Water:

       Electric:

      Telephone:

      Sewer:

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

0- Not applicable or other

 1

0- Inventory Route is not on the NHS

 0

00

Location & Geography Signs & Attachments

Structure ID:013-0010-0 SUFF. RATING: 48.90

 1    Vert: 0.00

% Shared:00

N. Steel-Co M. Steel O. Concrete---

MP: 10.70

Area 01

Barrow

3- Forward and Rear.

 1

1- Concrete.

1- Open Scuppers.

12- Top Right.

02- Open or sealed concrete joint (silicone 
sealant).

00- Not Applicable

3- Both sides.

3- Both sides.

0- None.

0- None.

1- Concrete.

 0

 0

0- None.

55

 0.00

0- None present.

 0.00

0- None.

1- Concrete.

00- Not Applicable

00- Not Applicable

00- Not Applicable

00082

01-State Highway Agency.

01-State Highway Agency.

 0.00

60

00

Page 1 of 2   File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Bridge Inventory Data Listing 
Processed Date:8/8/2016

Parameters: Bridge Serial Num

Structure ID:013-0010-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:

250 Approval Status: 0000

251 PI Number: 

252 Contract Date:

260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:

95 Roadway Imp. Cost:

96 Total Imp Cost:

76 Imp Length:

97 Imp Year:

114 Furure ADT: Year:2032

Hydralic Data

215Waterway Data:

     High Water Elev: Year:1900

     Flood  Elev: Freq:00

     Avg Streambed Elev:

     Drainage Area:

     Area of Opening:

113 Scour Critical

216 Water Depth: Br.Height:30.1

222 Slope Protection:

221Spur Dikes Rear Fwd:0 0

219 Fender System

220 Dolphin:

223 Culvert Cover:

      Type:

      No. Barrels:

      Width:

      Length:

Height:0

Apron:0

*265 U/W Insp. Area Diver:JWO

*Location ID No: 013-00082D-010.70E

Measurements:

*29 ADT Year:2012

109 %Trucks:

* 28 Lanes On: Under:0

210 No. Tracks On: Under:00

* 48 Max. Span Length

* 49 Structure Length:

51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width /

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt: Type:2 - 
Asphalt.

Rt:3

        Fwd. Lt: Type:2 - 
Asphalt.

Rt:3

        Pavement Width:

        Rear: Type:  2- Asphalt.

Type:  2- Asphalt.

        Intersaction Rear:  0 Fwd:   0

36Safety Features Br. Rail:

      Transition:

     App. G. Rail:

     App. Rail End:

53 Minimum Cl. Over:  

     Under:

99 ' 99"

99'99"

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00'00 "

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0

116 Nav Vert Cl Closed:

245 Deck Thickness Main
        Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted: Sup:1998 Sub:1998

Posting Data

65 Inventory Rating Method:

63 Operating Rating Method:

66  Inventory Type: 2 - HS loading. Rating: 18

64  Operating Type: 2 - HS loading. Rating: 30

231Calculated Loads:

      H-Modified:  0

      HS-Modified:  0

      Type 3:  1

      Type 3s2:  1

      Timber:  1

      Piggyback:  0

261 H Inventory Rating:

262 H Operating Rating

67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:

* 227 Collision Damage:

60A Substructure Condition:

60B Scour Condition:

60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:

72 Appr. Alignment:

62 Culvert:

70 Bridge Posting Required

41 Struct Open, Posted, CL:

* 103 Temporary Structure:

232 Posted Loads

       H-Modified:

       HS-Modified:

       Type 3:

       Type 3s2:

       Timber:

       Piggyback

253 Notification Date:

258 Fed Notify Date:

0.00

6-Minor reduction of vehicle operating speed required.

 6 

N - Not Applicable

5 - Fair Condition

4

19

21

31

02/01/1901

21

00

02/01/1901

00

4. 0.1 - 9.9% below

40

33

 0 

37

P. Posted for load

003547

 0

 0.00

0- Not Applicable

000

00340

0- None.

0000.0

0681.7

0

1

U. No Load Rating; no scour critical data entered.

0000.0

2

3.2

$985

02/01/1901

 2865 

 0 

0- Not Applicable 0- Initial Inventory

0013819

4- Plans in InfoImage.

RAB (4) SP 1760-B (2)

0000000000000000000000000

00000

$98

$1477

 2013 

 1910 

 0.00

 26 

 2.70

 2.80

2- Inspected feature meets acceptable construction date standards.

 1.80  1.80

 6.00

 26

 2 

 0.00

 70 

 0.00

 20.20

 20.20

1- Meets current standards

 26.00

 252

00

 1

2- Inspected feature meets acceptable construction date standards.

000

2- Inspected feature meets acceptable construction date standards.

30

7 - Good Condition

1-Load Factor (LF)

1-Load Factor (LF)

7 - Good Condition

8-Equal to present desirable criteria.

N

4

5 - Fair Condition

6 - Satisfactory Condition

40

40

33

37

0.00'0.00"N- Feature not a highway or railroad.

 32.00 

N- Feature not a highway or railroad.
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